Public Meeting

15t Street, NW, Safety Improvements
From V St. to W St,,
New Hampshire Ave. and Florida Ave.
Intersections

Wednesday, July 22, 2015
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Agenda

* Project Area

Project Background

Project Objectives

* Project Construction
» Corridor Improvements
» Construction Sequence
» Construction Schedule
» Construction Impacts

e Community Outreach

* Questions & Answers
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Project Area
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15th St, NW from V St to W St (including intersections with NH Ave, Florida Ave, V St and W St.)
Adjacent Land — Primarily Residential




Project Background

New Hampshire Avenue NW NEB approach to intersection




Project Objectives

. Vehicular, Pedestrian and Bicycle safety
improvements

. ADA Compliance

. Bike Lane Continuity

. Traffic Signal and Streetlight upgrade

. Landscape/Streetscape

. Sidewalk/Aesthetics

. Drainage Improvements

. Storm Water Management (LID)

. Eliminate slip ramp at 15t Street/W Street




After Construction

stormwater managemant Z bike
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Proposed Typical
Cross Section — 15th Street
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e Northbound on 15th Street
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Bike Separator
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15t Street NW
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LID Design Elements- Example Images
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Flow Through Planters and Bio-Retention Facilities (Example Images)
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DDOT StFGEtscape ...................... T
Furnishings — Standards

BICYCLE RACKS TRASH RECEPTACLES




DDOT Streetscape
FurniShingS_Standards ; SRS
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Landscape Palette: Trees

O Swamp Oak
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Pavement Markings — Final Design
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Project Timeline
e Concept Design — Completed in Fall 2012

e ANC selected preferred Alternative (1A)
e 30% Design — Initiated April 2013; Completed
August 2013

e 65% Desigh — October 2013
e 90% Design — December 2013
e Final Design — May 25, 2014

e Construction —Summer 2015

e Construction Duration 6 months




Maintenance of Traffic - Phasing

Stage 1:

e Construct the pedestrian median in the center of the intersection of 15 Street, V Street &
New Hampshire with removing the existing concrete median along New Hampshire.

— Traffic will maintain existing traffic pattern along 15t Street and W Street with:
* one lane heading North of 15t Street
* one turning lane heading from 15t Street on to Florida Ave & W Street

* one lane heading East on W Street, New Hampshire Ave to Florida Ave/ W Street will be

detoured North along 15t Street to Belmont Street and down to 14t" Street or up to 16t Street
to W Street.

* Florida Ave to New Hampshire Ave will be detoured south along 14t Street then to V Street.
Stage 2:

e Construction of the eastern side of 15t street from V Street to W Street & Florida Ave to W
Street.

* Three legs of pedestrian access will be maintained all times.

» 15% Street traffic will be shifted to the west side & a thru lane and an exclusive right turn lane
will be maintained at all times.

* V Street, Florida Ave and W Street will be shifted by traffic cones away from individualized
construction area as shown on the plans.

Stage 3:

* Construction of the western side of 15t Street from V street to W Street and New Hampshire
Ave to W Street.

* Three legs of pedestrian will be maintained at all the times. 15 Street traffic will be shifted to
the east side as a single thru and turning lane to be maintained all the times.

* VStreet, New Hampshire Ave and W Street traffic will be shifted cones away from the
individualized construction areas as shown on the plans.




Maintenance of Traffic — Phasing & Detour

Stage 1:

« Construct the pedestrian median in the center of the intersection of 15t
Street, V Street & New Hampshire with removing the existing concrete median
along New Hampshire.

* one lane heading North of 15th
Street

* one turning lane heading from
15th Street on to Florida Ave & W
Street

DETOUR

* one lane heading East on W
Street, New Hampshire Ave to
Florida Ave/ W Street will be
detoured North along 15th Street
to Belmont Street and down to
14th Street or up to 16th Street to
W Street.

* Florida Ave to New Hampshire
Ave will be detoured south along
14th Street then to V Street.




Maintenance of Traffic — Phasing & Detour

Stage 1:

* Construct the pedestrian median in the center of the intersection of 15t
Street, V Street & New Hampshire with removing the existing concrete median
along New Hampshire.

— Traffic will maintain existing traffic pattern along 15t Street and W Street with:
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. one lane heading North of 15th
Street

e one turning lane heading from

15th Street on to Florida Ave & W
Street

DETOUR

. one lane heading East on W
Street, New Hampshire Ave to
Florida Ave/ W Street will be
detoured North along 15th Street
to Belmont Street and down to
14th Street or up to 16th Street to
W Street.

. Florida Ave to New Hampshire

Ave will be detoured south along
14th Street then to V Street.




Maintenance of Traffic
Example Phase

s ‘ A«Vs@ \\M“
W ; o

7

No Sunday

4

15TH STREET, NW

some Saturday work

)

A\~

/amto 7 pm

=
-
-

Schedule
work.




COMMUNITY OUTREACH

In touch with the community...

v' Grassroots Campaign

v’ Stakeholder Database

v Fact Sheet Updates

v' Meetings — Public, ANC and Civic




PROJECT CONTACTS

DDOT Project Manager:
Jerry Hackney — Jerome.Hackney@dc.gov

Project Engineer:
Abdalla Elsheikh - Abdalla.Elsheikh@BreeAssociates.com

Public Outreach Contacts:

Kimberly J. Manning— Kim@tinaboydandassoc.com
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QUESTIONS/COMMENTS




